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ESTIMATE RUN 05/06/2002

ESTIMATE SUMMARY 17:06:12

CONTID: C13931         ESTIMATE NO: 0001 PROG 1999

PCN: 13931-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Walsenburg-North PERCENT TIME:

PROJECT NO: IM 0251-159                   

Walsenburg-North

NAME OF ROAD: 25

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 05/06/2002 DATE TIME STARTED 04/18/2002

BOX 61 DATE LET 02/07/2002 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 02/13/2002 DATE TIME STOPPED 08/27/2002

 DATE CONTRACT EXECUTED 02/25/2002 DATE ACCEPTED 08/27/2002

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/18/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,978,911.50 PARTICIPATING $ $ 1,429,224.70

AWARD PROJECT AMT: 2,749,967.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -782.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.60

WORK DAYS

WORK DAYS

35.92%

2,549,686.80

1,429,224.70

1,429,224.70

1,428,442.18

$

$

$

$

1,429,224.70

0.00

1,429,224.70

0.00

1,429,224.70

-782.52

0.00

1,428,442.18

0.00

AMOUNT DUE 1,428,442.18 1,428,442.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,428,442.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.5 TIME ALLOW: 125

ORIG TIME ALLOW: 100



CONTID: C13931         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR CMO#02 0.000

0.000

202-00090  
 

490.000

EACH

5.00000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) CMO#02 0.000

367,900.000

202-00240  
 

680,440.000

SY  

0.52000 191,308.00367,900.000

191,308.00

0015 *REMOVAL OF BRIDGE RAILING CMO#02 0.000

0.000

202-00425  
 

1,649.800

LF  

4.00000 0.000.000

0.00

0020 *REMOVAL OF GROUND SIGN CMO#02 0.000

0.000

202-00810  
 

24.000

EACH

50.00000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 CMO#02 0.000

16,350.000

202-01130  
 

19,300.000

LF  

2.00000 32,700.0016,350.000

32,700.00

0030 *REMOVAL OF END ANCHORAGE CMO#02 0.000

48.000

202-01300  
 

59.000

EACH

80.00000 3,840.0048.000

3,840.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO#02 0.000

9,292.000

203-00060  
 

9,292.000

CY  

4.00000 37,168.009,292.000

37,168.00

0040 BLADING CMO#02 0.000

0.000

203-01500  
 

143.000

HOUR

70.00000 0.000.000

0.00

0045 TOPSOIL CMO#02, DELETED FORM 105 0.000

0.000

207-00205  
 

0.000

CY  

7.00000 0.000.000

0.00

0050 SEEDING (NATIVE) CMO #02, DELETED FORM 105 0.000

0.000

212-00006  
 

0.000

ACRE

446.00000 0.000.000

0.00

0055 MULCHING (WEED FREE HAY) CMO #02, DELETED FORM 105 0.000

0.000

213-00002  
 

0.000

ACRE

280.00000 0.000.000

0.00
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PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCH TACKIFIER CMO #02, DELETED FORM 105 0.000

0.000

213-00061  
 

0.000

LB  

1.50000 0.000.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) CMO #02 0.000

0.000

403-00720  
 

0.000

TON 

40.00000 0.000.000

0.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO #02

0.000

32,749.310

403-33851  
 

89,999.390

TON 

30.43000 996,561.5032,749.310

996,561.50

0075 EMULSIFIED ASPHALT (SLOW-SETTING) CMO #02 0.000

0.000

411-10255  
 

33,450.000

GAL 

0.83000 0.000.000

0.00

0076 SAW AND SEAL BR JOINT CMO #02 0.000

0.000

518-03000  
 

120.000

LF  

11.85000 0.000.000

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) CMO #02 0.000

2,600.000

606-00301  
 

22,975.000

LF  

10.26000 26,676.002,600.000

26,676.00

0085 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

19.000

EACH

425.00000 0.000.000

0.00

0086 *TRANSITION TYPE 3G CMO #2 0.000

1.000

606-01370  
 

16.000

EACH

875.00000 875.001.000

875.00

0087 *TRANSITION TYPE 3H CMO #02 0.000

0.000

606-01380  
 

3.000

EACH

550.00000 0.000.000

0.00

0100 *TRANSITION TYPE 3L 0.000

0.000

606-01395  
 

6.000

EACH

200.00000 0.000.000

0.00

0105 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #02 0.000

0.000

606-02001  
 

26.000

EACH

1,250.00000 0.000.000

0.00
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PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0106 MEDIAN TERMINAL MCR 003 LINE #1 0.000

0.000

606-01460  
 

2.000

EACH

4,800.00000 0.000.000

0.00

0110 *BRIDGE RAIL TYPE 3 0.000

0.000

606-10300  
 

375.000

LF  

16.00000 0.000.000

0.00

0111 *BRDG RAIL TY 10R CMO #02 0.000

0.000

606-11010  
 

1,275.000

LF  

88.00000 0.000.000

0.00

0115 *DELINEATOR (TYPE I) CMO #02 0.000

0.000

612-00001  
 

404.000

EACH

20.00000 0.000.000

0.00

0120 *DELINEATOR (TYPE II) CMO #02 0.000

0.000

612-00002  
 

34.000

EACH

20.00000 0.000.000

0.00

0125 *DELINEATOR (TYPE III) CMO #02 0.000

0.000

612-00003  
 

49.000

EACH

20.00000 0.000.000

0.00

0130 *SIGN PANEL (CLASS I) CMO #02 0.000

0.000

614-00011  
 

66.000

SF  

25.00000 0.000.000

0.00

0135 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

128.000

SF  

28.00000 0.000.000

0.00

0140 *STEEL SIGN POST (U-2) CMO #02 0.000

0.000

614-00200  
 

260.000

LF  

16.00000 0.000.000

0.00

0145 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 0.000

0.000

614-00220  
 

80.000

LF  

50.00000 0.000.000

0.00

0150 *MOBILIZATION 0.000

1.000

626-00000  
 

1.000

L S 

93,658.00000 93,658.001.000

93,658.00
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PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *EPOXY PAVEMENT MARKING CMO #02 0.000

0.000

627-00005  
 

630.000

GAL 

75.00000 0.000.000

0.00

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 
CMO #02

0.000

0.000

627-01003  
 

7,754.000

SF  

9.00000 0.000.000

0.00

0165 *TRAFFIC CONTROL INSPECTION CMO #02 0.000

3.000

630-00007  
 

67.000

DAY 

80.00000 240.003.000

240.00

0170 *TRAFFIC CONTROL MANAGEMENT CMO #02 0.000

14.000

630-00012  
 

65.000

DAY 

703.80000 9,853.2014.000

9,853.20

0175 *FLASHING BEACON (SOLAR) 0.000

5.000

630-80002  
 

10.000

EACH

500.00000 2,500.005.000

2,500.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

22.000

630-80342  
 

51.000

EACH

70.00000 1,540.0022.000

1,540.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

19.000

630-80343  
 

41.000

EACH

80.00000 1,520.0019.000

1,520.00

0190 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80355  
 

2.000

EACH

5,000.00000 5,000.001.000

5,000.00

0195 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

2.000

630-80358  
 

4.000

EACH

800.00000 1,600.002.000

1,600.00

0200 *DRUM CHANNELIZING DEVICE CMO #02 0.000

226.500

630-80360  
 

553.000

EACH

30.00000 6,795.00226.500

6,795.00

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) CMO 
#02

0.000

26.000

630-80363  
 

52.000

EACH

40.00000 1,040.0026.000

1,040.00
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PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRAFFIC CONE CMO #02 0.000

150.000

630-80380  
 

300.000

EACH

9.00000 1,350.00150.000

1,350.00

0215 *TUBULAR MARKER CMO #02 0.000

0.000

630-80384  
 

0.000

EACH

30.00000 0.000.000

0.00

0220 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0225 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A ASPHALT PAVEMENT INCENTIVE - (ROADWAY SMOOTHNESS),
CMO #02

0.000

0.000

700-70012  
 

25,030.400

F A 

1.00000 0.000.000

0.00

0235 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0240 F/A OJT PILOT 0.000

0.000

700-70022  
 

4,200.000

F A 

1.00000 0.000.000

0.00

0245 F/A QUALITY INCENTIVE PAYMENT CMO #02 0.000

0.000

700-70025  
 

-41,065.340

F A 

1.00000 0.000.000

0.00

0250 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,414,224.701,414,224.703,963,911.50CURRENT AMT0200 $ $ $
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PCN: 13931-BID    ESTIMATE RUN 05/06/2002

PROJECT: IM 0251-159                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:06:12

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

8,000.00

0265 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0270 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

CAT 15,000.0015,000.0015,000.00CURRENT AMT0400 $ $ $

$ 1,429,224.701,429,224.70$3,978,911.50$CURRENT AMTPROJECT TOTAL


